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Summary  

 Contributions: the Multi Donor Fund (MDF) has received a total of US $ 681.24 
million in commitments through Administration Agreements from the 15 donors. Of 
these commitments, US $ 511.17 million has been paid in cash to the fund.   

 Allocations to Projects1
: US $ 595.18 million has been allocated to 21 projects, 

which represents 87% of the total amount pledged (see Table 2 for complete list of 
projects).  At the end of this reporting period of April 1, 2009 to June 30, 2009, the 
MDF had a total of US $ 31.04 million committed to two new projects which were in 
PAD preparation stage, and to the extension of one project (Aceh Governance 
Transformation Programme). 

 Disbursements to Projects: the MDF has disbursed US $ 386.86 million (65% of 
funds allocated) to project accounts (see Table 3). Overall eleven projects have 
disbursed more than 90% of their funds, a further three projects have disbursed 
between 50%-90%, six projects have disbursed between 10-50% of project funds. 
One project in start-up phase has not disbursed any fund yet.  During this quarter the 
MDF disbursed US $ 13.16 million.  

 Unallocated and Uncommitted Funds: the MDF currently has US $ 41.69 million 
in unallocated and uncommitted funds, after providing for a contingency for exchange 
rate fluctuations amounting to US $ 18.22 million. 

 Extension: All donors have signed the amended Administration Agreements to 
extend the closing date of the MDF from June 30, 2010 to December 31, 2012. With 
all internal Bank procedures completed, the MDF closing date is now extended to 
December 31, 2012.  The  full affect/implications of MDF extension on administration 
and appraisal and supervision costs have not been included in the current estimates 
of these costs.  There are expected to be reflected in the next quarterly report. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

                                                 
1
 “Allocated funds” refer to funds related to projects that have been approved/ endorsed by the Steering 

Committee at the PAD level and agreement has been signed; “Committed funds” refer to funds related to 
projects that have been approved/ endorsed by the Steering Committee at Project Concept Note (PCN) 
level. 
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1. CONTRIBUTIONS 
After more than three years, the MDF now has commitments totaling US $ 681.24 million, 
making it one of the largest donors in the Aceh reconstruction efforts.  Approximately 75% of 
the pledges come from three donors: the European Commission, The Netherlands and the 
United Kingdom.  
 
 

Table 1: Pledges and Contribution and Cash paid into the MDF as of June 30, 2009 

Source

 Pledge amount and Contribution 

Agreements signed  in 

US$ million 

Cash Received

US$ Million

European Commission* 268.49                                                       174.01                            

Government of Netherlands 171.60                                                       100.00                            

Government of United Kingdom*                                                          68.50 68.50                              

Government of Canada 24.21                                                         20.22                              

World Bank                                                          25.00 25.00                              

Government of Sweden 20.72                                                         20.72                              

Government of Norway 19.57                                                         19.57                              

Government of Denmark 18.03                                                         18.03                              

Government of Germany                                                          13.93 13.93                              

Government of Belgium                                                          11.05 11.05                              

Government of Finland                                                          10.13 10.13                              

Asian Development Bank                                                          10.00 10.00                              

Government of United States                                                          10.00 10.00                              

Government of New Zealand 8.80                                                           8.80                                

Government of Ireland 1.20                                                           1.20                                

Total Contributions 681.24                                                       511.17                             
* Exchange rate as at June 30, 2009; Source: World Bank 
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2. MULTI DONOR FUND PROJECTS 

A. APPROVED PROJECTS AND CONCEPTS 
  
As of June 30, 2009, the MDF has allocated US $ 595.18 million to 21 projects and 
committed an additional US $ 31.04 million to two new projects (LEDP and Sustainable 
Recovery of Smallholder Farmers Livelihood and Improved Forest Conservation in Aceh) 
and in additional funds (top up) to two existing projects. The Steering Committee endorsed 
the additional funding to AGTP phase II valued at US $ 4.06 million and additional funds to 
Banda Aceh Flood Mitigation Project valued at US $ 2.00 million in this quarter.  
 
The European Commission and the Government of Canada have outstanding payments to 
MDF in Euro (€) and Canadian Dollar (CA $) currencies.  Therefore, provision for exchange 
rate fluctuations for unpaid contributions is needed to take into account a possible weakening 
of these currencies relative to the US Dollar (US $).  Due to high volatility in the financial 
market since end of September, the Secretariat has revised its assumption of the exchange 
rate for those currencies against the US Dollar.  In general, the Secretariat reviews its 
assumptions every 6 months, and during periods of significant exchange rate fluctuations.  
For this quarterly reporting period, the following foreign exchange rates were assumed: € 1 
equivalent to US $ 1.15 and 1 CA $ equivalent to US $ 0.72

2
.  The secretariat has taken a 

conservative approach to avoid over committing funds to projects.  
 
Taking into account this provision, as of June 30, 2009 US $ 41.69 million in funds remain 
unallocated and uncommitted.  However, this figure will be affected by any differences in the 
exchange rate assumptions detailed above and the actual exchange rate at the times that 
the donors make their contribution payments.  The MDF has been extended but the project 
disbursements, administration costs and appraisal and supervision costs have not been 
revised to fully reflect this extension.  Other factors influencing the remaining funds are 
revisions to:  

 contribution payment schedule 

 interest rate for the cash available 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

                                                 
2
 Based on 90% of foreign exchange rate quote from the Chicago Mercantile Exchange future value for Euro future value 

for March 2010 delivery and for CA $ and £ future value for March 2009 delivery, source : http// quote.ino.com/exchanges 
as of October 22,2008.   
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Table 2: MDF Allocations and Commitments as of June 30, 2009 

Partner Implementing Budget

Agency Agency US$ million

Total Pledges 681.24

Provision of  Exchange Rate Fluctuation Risk** 18.22

Total Pledges after Provision of Exchange Rate Fluctuation Risk** 663.02

Estimated Investment Income 28.01

Estimated Administration, Appraisal and Supervision Costs*** 23.12

Estimated Investment Income after Estimated Administration, 

Appraisal and Supervision Costs 4.89

Total Available Funds 667.91

Projects

Reconstruction of Aceh Land Administration System Project World Bank BPN 28.50

Community Recovery Through The Kecamatan Development Project 

(KDP)
World Bank MoHA 64.70

Community Recovery Through the Urban Poverty Program (UPP) World Bank MoPW 17.96

Community-Based Settlement Rehabilitation and Reconstruction Project for 

NAD and Nias 
World Bank MoPW 85.00

Technical Support for Badan Rehabilitasi Rekonstruksi (BRR) NAD-Nias UNDP UNDP/BRR 22.48

Tsunami Recovery Waste Management Programme (TRWMP) UNDP UNDP/Dinas 39.40

Support to Strengthen the Role and Capacity of CSOs in the Recovery of 

Aceh
UNDP UNDP 6.00

Capacity Building for Local Resource-based Rural Roads UNDP ILO 11.80

Sea Delivery and Logistics Program WFP WFP 25.03

Tsunami Recovery Ports Redevelopment Programme (TRPRP) UNDP UNDP 3.78

Aceh Forest and Environment Project World Bank LIF/FFI 17.53

Banda Aceh Flood Mitigation Project World Bank Muslim Aid 4.50

Infrastructure Reconstruction Enabling Program World Bank BRR 42.00

Nias Kecamatan-Based Recovery and Planning Project World Bank MoHA 25.75

Support for Poor and Disadvantaged Areas World Bank KPDT 25.60

Infrastructure Reconstruction Enabling Financing Facility World Bank BRR 100.00

Lamno-Calang Road Maintenance Project UNDP UNDP 1.46

Aceh Government Transformation Programme UNDP UNDP 9.92

Disaster Risk Reduction-Aceh UNDP UNDP 9.87

Economic Development Financing Facility World Bank KPDT 50.00

Nias Island Transition Programme UNDP UNDP 3.89

Total Allocation to Projects 595.18

Total Unallocated Funds * 72.73

Commitment to New Projects

Aceh Government Transformation Programme 4.06

Sustainable Recovery of Smallholder Farmers Livelihoods and Improved 

Forest Conservation in Aceh 4.99

Nias Livelihoods and Economic Development Program 20.00

Additional Fund to Banda Aceh Flood Mitigation Project 2.00

Total Commitment to New Projects 31.04

Total Unallocated and Uncommitted Funds after Provision of  

Exchange Rate Fluctuation Risk ** 41.69  
 
* Total Unallocated funds may fluctuate depending on exchange rates, rate of investment and actual costs of administration, appraisal and 
supervision. 
** Total Unallocated and Uncommitted funds may fluctuate depending on the exchange rates, approved valued of committed projects, 
receipt of unpaid donor contribution and rate of investment and actual cost of administration, appraisal and supervision. 
*** Total Administration, Appraisal and Supervision Costs do not include the full implication of the MDF extension. 
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B. DISBURSEMENT STATUS 
Table 3: Allocations, Disbursements and Cash Available as of June 30, 2009 

Budget  Actual %

 US$ million  US$ million 

Receipts

Total Paid in Contributions 681.24 511.17                 75%

Total Investment Income 28.01 27.63                   99%

Total Receipts 709.25                 538.80                 76%

Disbursements

Disbursements to Projects Disbursed

Reconstruction of Aceh Land Administration System Project 28.50 13.90 49%

Community Recovery Through The Kecamatan Development Project (KDP) 64.70 64.70 100%

Community Recovery Through the Urban Poverty Program (UPP) 17.96 17.90 100%

Community-Based Settlement Rehabilitation and Reconstruction Project 85.00 84.97 100%

Technical Support for Badan Rehabilitasi Rekonstruksi (BRR) NAD-Nias 22.48 22.48 100%

Tsunami Recovery Waste Management Programme 39.40 24.41 62%

Support to Strengthen the Role and Capacity of CSOs in the Recovery of Aceh 6.00 6.00 100%

Capacity Building for Local Resource-based Rural Roads 11.80 11.80 100%

Sea Delivery and Logistics Program 25.03 25.03 100%

Aceh Forest and Environment Project 17.53 10.90 62%

Tsunami Recovery Port Redevelopment Programme 3.78 3.78 100%

Banda Aceh Flood Mitigation Project 4.50 4.44 99%

Infrastructure Reconstruction Enabling Program 42.00 17.80 42%

Nias Kecamatan-Based Recovery and Planning Project 25.75 10.15 39%

Support for Poor and Disadvantaged Areas 25.60 9.21 36%

Infrastructure Reconstruction  Financing Facility 100.00 36.02 36%

Lamno-Calang Road Maintenance Project 1.46 1.46 100%

Aceh Government Transformatin Programme 9.92 9.92 100%

Disaster Reduction Risk-Aceh 9.87 5.00 51%

Economic Development Financial Facilty 50.00 5.00 10%

Total Disbursements to Projects 591.29                 384.86                 65%

Other

Administration Costs 12.90 4.91 38%

Appraisal, Supervision and Monitoring Costs 10.21 9.04 89%

Total Administration, Appraisal and Supervision Costs 23.12                   13.96                   

Total Disbursements 614.40                 398.82                 

Total Cash Available 139.98                  
 

To the end of the reporting period, the MDF received funds totaling US $ 538.80 million, 
consisting of US $ 511.17 million from donor contributions and US $ 27.63 million from 
investment income to date. Overall, 74% of the total value of projects funded by the MDF is 
on-budget while the remaining 26% is made up of off-budget projects.   
 
In total, the MDF has disbursed US $ 384.86 million to its projects, which represents 65% of 
the value of endorsed projects. Further US $ 13.96 million has been spent on administration, 
supervision and appraisal of projects. 
 
The disbursement in this quarter is slower than the previous quarter. From April to June 
2009, the MDF disbursed a total of US $ 13.16 million. During this quarter, the MDF 
disbursed US $ 11.48 million (out of a total project amount of US $ 439.51 million) to on-
budget projects. US $ 1.68 million out of the total project amount of US $ 151.78 million was 
disbursed to off-budget projects. The slow-down in disbursement can partly be attributed to 
the delays some projects have experienced in the issuing of the relevant DIPAs. This is 
further elaborated in Section C (Spending By Projects). 
 
 
On-budget project disbursement 
 
Disbursements to on-budget projects reached approximately US $ 11.48 million out of a total 
project amount of US $ 439.51 million, which is lower than the previous quarter.  Funds were 
disbursed to five on-budget projects during the quarter: EDFF was disbursed US $ 5.0 
million, US $ 2.6 million was disbursed to IRFF, RALAS received US $ 1.5 million, 
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REKOMPAK was disbursed US $ 1.31 million and disbursements totaling $ 1.06 million 
were made to SPADA. The other on-budget projects (KDP and UPP) have disbursed more 
than 95% of their funds.  
 
Off-budget project disbursement 
 
During this quarter, off-budget projects were disbursed a total of US $ 1.68 million, slightly 
less than the amount disbursed to these projects during the previous quarter. The Muslim 
Aid Flood Mitigation Project received US $ 1.25 million, becoming the prime driver for off-
budget disbursements while AFEP received disbursements of US $ 0.43 million. The MDF 
has fully disbursed funds to seven out of the eleven off-budget projects.   
 

Table 4: Disbursement Trend –in US $ Million 
2005

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Total 

On-budget Projects 60.45 4.00 24.33 27.27 40.50 3.80 15.01 23.30 3.73 5.07 5.75 10.67 3.93 20.35 11.48 259.63

Off-budget Projects 25.00 20.82 11.48 0.41 4.29 5.49 3.47 0.71 6.69 3.09 8.89 19.70 11.28 2.21 1.68 125.21

Total 85.45 24.82 35.81 27.67 44.79 9.29 18.47 24.01 10.42 8.16 14.64 30.38 15.21 22.56 13.16 384.85

20092006 2007 2008
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C. SPENDING BY PROJECTS 
 
Cumulative spending of the projects within the MDF portfolio has increased by US $ 14.76 
million from the end of the previous reporting period, reaching a total of US $ 332.59 million, 
as depicted in the table below.  

 
Table 5: Project Spending as of June 30,2009 

Grant Agreement 

Spending by 

Projects as of 

30 June  2009 %

Reconstruction of Aceh Land Administration System Project                    28.50                   13.52    1 47%

Community Recovery Through The Kecamatan Development Project 

(KDP)
                   64.70                   64.70 

   2 

100%

Community Recovery Through the Urban Poverty Program (UPP)                    17.96                   16.51    2 92%

Community-Based Settlement Rehabilitation and Reconstruction Project 

for NAD and Nias
                   85.00                   80.55 

   1 

95%

Support for Poor and Disadvantaged Areas                    25.60                     7.28    2 28%

Nias Kecamatan-Based Recovery and Planning Project                    25.75                     7.57    2 29%

Infrastructure Reconstruction Enabling Program                    42.00                   17.80    4 42%

Infrastructure Reconstruction Financing Facility                  100.00                   26.01    2 26%

Economic Development Financing Facility                    50.00                         -   0%

Total On-Budget Projects 439.51 233.94 53%

Technical Support for Badan Rehabilitasi Rekonstruksi (BRR) NAD-Nias                    22.48                   18.22 
   3 

81%

Tsunami Recovery Waste Management Program                    39.40                   20.29    3 52%

Support to Strengthen the Role and Capacity of CSOs in the Recovery of 

Aceh
                      6.00                     4.00 

   3 

67%

Labor-based Rural Road Rehabilitation in Aceh                    11.80                     7.22    3 61%

WFP - Sea Delivery and Logistics Program                    25.03                   24.02    5 96%

Aceh Forest and Environment Project                    17.53                   11.24 
 1* 

64%

Reconstruction and Rehabilitation of Ports                       3.78                     3.78    3 100%

Flood Mitigation Program for Banda Aceh                       4.50                     4.40 
   1 

98%

Lamno-Calang Road Maintenance Project                       1.46                     1.46    3 100%

Aceh Government Transformation Programme                       9.92                     3.86    3 39%

Disaster Risk Reduction- Aceh                       9.87                     0.15    3 2%

Nias Island Transformation Programme                       3.89                         -   0%

Total Off-Budget Projects 155.67 98.65 63%

Total 595.18 332.59 56%  
1
 Data based on the Project FMR as of June 2009 

1*
Data based on the Project FMR as of June 2009- for the LIF project, it is from draft FMR as of June 2009 

2
 Data based on the Bank statement movement  

3 
Data based on the UNDP quarterly report as of June 2009 

4 
Data based on the World Bank Client Connection 

5
 Data based on the WFP quarterly report as of June 2009 

 
Table 6: Spending Trends – in US $ Million 

2005

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Total 

On-budget Projects 7.02 20.58 38.97 29.79 28.49 1.52 16.57 8.36 10.20 5.27 13.26 13.00 26.43 6.92 7.58 233.94

Off-budget Projects 2.17 5.63 10.95 11.85 11.51 4.09 7.09 5.07 6.27 3.64 5.10 4.78 6.06 7.27 7.18 98.65

Total 9.18 26.22 49.91 41.64 40.00 5.60 23.66 13.43 16.47 8.90 18.36 17.78 32.49 14.20 14.76 332.59

20092006 2007 2008
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Graph 1 shows the cumulative monthly spending trends for the MDF portfolio.  
 

Graph 1: Cumulative Project Spending 
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On-budget project spending 
 

Graph 2: On-Budget Project Spending Trend 
 

0%

10%

20%

30%

40%

50%

60%

70%

80%

90%

100%

RALAS KDP UPP REKOMPAK SPADA Nias-KRRP IREP IRFF

 

 
 
On-budget projects have spent US $ 233.94 million or 53 % of the total on-budget project 
funds allocated (US $ 439.51million).   

 RALAS project spent US $ 2.83 million during this quarter, bringing the project 
spending to US $ 13.52 million.  The project closed on June 30,2009. The project 
has 4 months from that date (or till October 30,2009) in which to finalize all 
disbursements.  If there is a remaining balance in the project account, it will be 
returned to the MDF account and be added to the MDF remaining funds calculation.   
 

 During the last quarter, IRFF spent US $ 2.60 million, bringing the project spending 
to US $ 26.01 million (26% of the total project amount).  The available balance for the 
project as of June 2009 is US $ 73.99 million.  Delayed spending by the project has 
also been experienced due to the project being in transition mode  from BRR to the 
Ministry of Public Work (MPW).  With the closure of BRR on April 16

th
, and as the 

project makes up a large part of the MDF portfolio, a surge in spending from this 
project is expected in the medium term. With the execution and implementation of 
this project transitioned over from BRR to Ministry of Public Works (MPW), funds will 
now be channeled through MPW.   
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 KRRP-Nias spent US $ 1.66 million during this quarter, bringing the project spending 
to US $ 7.57 million (29% of the project amount). The available balance for the 
project as of June 2009 is US $ 18.18 million.   

 REKOMPAK spent US $ 0.49 million from April-June, bringing the total project 
spending to US $ 80.55 million or 95% of the total project amount. The available 
balance for the project as of June 2009 is US $ 4.45 million.  

 

There are four projects (IREP, SPADA, REKOMPAK and EDFF) that have experienced 
delays in spending due to DIPA issuance.  IREP consultants have not been paid since 
December 2008. The disbursement of final block grants to some of the villages through 
REKOMPAK has also been delayed by the late issuance of the DIPA. Similarly, 
implementation of SPADA and EDFF activities has also been affected by the delay in the 
DIPA being issued. The projects are expected to show increased spending once the 
DIPA issues are resolved and when the EDFF sub-project selection takes place.  The 
other two projects (KDP and UPP) also have not notably spent funds during this quarter. 
However, these projects are in there final stages with both projects closing in December 
2009.  

 

Off-budget projects 
 

From April to June 2009, off-budget projects have spent approximately US $ 7.18 million, 
reaching a total spending of US $ 98.65 million or 63% of the total off-budget project 
allocation (US $ 155.67 million). 
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Graph 3: Off-Budget Project Spending Trend  
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Two projects have completed their core activities and have submitted their respective final 
reports:  

 The Ports Redevelopment Programme has spent 100% of their US $ 3.78 million 
budget allocation.  Core activities were completed in December 2007 and a 
completion report has been submitted and the project is now closed. 

 The Lamno-Calang Road Project has spent 100% of their US $ 1.46 million 
allocated to the project.  The project completed its core activities in December 2007 
and its completion report was submitted and the project is now closed. 

 
All remaining projects showed modest at least modest spending during the first quarter of 
2009  

 SDLP received a US $ 25.03 million grant from the Multi Donor Fund, which financed 
the program from December 2005. During this quarter, the project spent US $ 1.35 
million, although this is not reflected in the total project spending as of June 2009.  
This is due to project spending being overstated by US $ 1,59 million in the quarterly 
report ending March 2009  The total project spending as of June 2009 is US $ 24.02 
or 97% of the project amount. The available balance for the project as of June 2009 
is US $ 1.01 million and an additional approximately US $ 2.00 million in funds 
recovered from users of the service.   

 

 From April-June 2009, AFEP spent an additional approximately US $ 1.56 million, 
which brings the total project spending $11.24 million, 64% of the  total project 
amount.  The available balance for the project as of June 2009 is US $ 6.29 million. 

 AGTP phase 1 spent US $ 1.56 million during this quarter bringing the project 
spending to US $ 3.86 million or 39% of the project amount. The available balance 
for the project as of June 2009 is US $ 6.06. The project’s disbursement may be 
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affected by the expansion of its activities to support the Government of Aceh’s 
reconstruction coordination role ( BKRA ). 

 The Flood Mitigation project showed significant spending in this reporting period, 
and is now approaching completion. During the second quarter of 2009, the project 
spent US $ 1.23 million bringing the project spending to US $ 4.40 million (98% of 
the project amount). The available balance for the project as of June 2009 is US $ 
0.10 million. The project closing date has been extended to December 2009. 

 TA to BRR has spent US $ 1.05 million on its activities. Total project spending as of 
June 30, 2009, was US $ 18.22 million (81% of the project amount). The available 
balance for the project at the end of the reporting period is US $ 4.26 million. The 
project is currently in Phase II. During this quarter, the project activities have been 
directed to Bappenas to support its role in coordinating the reconstruction and the 
Fiscal Agency Agreement has been amended accordingly. 

 The Waste Management Programme has spent US $ 0.97 million on its activities. 
The project has spent a total of US $ 20.29 million (52% of the project amount) and 
the available balance for the project as of June 2009 is US $ 19.11 million. The 
project is currently implementing activities related to its second and third phases. 

 The Labor-Based Roads project spent approximately US $ 0.60 on its activities 
bringing the project spending to US $ 7.22 million or 61% of the project amount. The 
available balance for the project as of June 2009 is US $ 4.58 million.  

 During the last quarter, the Support to Strengthen CSOs project has spent a total 
of US $ 0.35 million bringing the project spending to US $ 4.00 million or 67% of the 
project amount. The available balance for the project as of June 2009 is US $ 2.00 
million.  

 The DRR-A project spent US $ 0.11 million during the last quarter.  The project has 
spent a total of US $ 0.15 million ( 2% of the project amount).  The available balance 
for the project as of June 2009 is US $ 9.72 million. This project is expected to drive 
spending of the off-budget projects in the coming months. The project Inception 
Report that includes project work plan is expected next quarter. 

 
 
 
 
OUTLOOK 

The cash forecast presented in Table 7 shows expected cash receipts and disbursements for 
the current portfolio of implemented projects and projects currently in preparation stages. 
Based on the MDF closing date of December 31, 2012 the MDF expects to disburse another 
US $ 114.30 million in 2009 as shown in Table 7.  

The cash forecast is based on the disbursement projection from the project teams.  The MDF 
will need to disburse on average US $ 25 million per quarter in order to disburse all funds by 
June 2012.   The front-loading and implications of BRR disbursements came to an end after 
April 16

th
, and MDF disbursements are therefore expected to pick up in the medium term. 

Given BRR’s exit, project teams affected by transition have worked closely with BRR, 
Bappenas and line ministries to ensure availability of counterpart financing, shift of execution 
role and financing from BRR to line ministries. Implementation arrangements are also being 
fully transitioned, while for some projects interim arrangements are being made. These 
arrangements are likely to have some impact on disbursement projections in the short term.  
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The MDF has 6% of its total funds or US$ 41.69 million remaining as unallocated and 
uncommitted. BRR, in consultation with provincial governments, had prepared a pipeline of 
projects that was also handed over to Bappenas. Most of these funds are expected to be 
committed within this year. 
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Table 7: Projection of Cash Receipts and Disbursements until 2012 

Actuals

Until 30/06/2009 2009 2010 2011 2012

US$ million
US$ 

million

US$ 

million

US$ 

million

US$ 

million

Expected Receipts

Cash remaining from prior period                               -          139.98        108.20          12.35          16.28 

During Current Period

EC                       174.01          54.05                -            22.89                -   

Netherlands                       100.00          25.00          25.00          21.60                -   

United Kingdom                         68.50                -                  -                  -                  -   

Other Donors                       168.66            3.32                -                  -                  -   

Cash receipts during current period                       511.17          82.37          25.00          44.49                -   

Investment Income                         27.63            0.15            0.15            0.06            0.02 

Expected Cash Available to MDTFANS 538.80 222.50 133.35 56.90 16.30

Disbursements

Disbursements to Projects

Reconstruction of Aceh Land 

Administration System Project
                        13.90            4.61                -                  -                  -   

Community Recovery Through The 

Kecamatan Development Project (KDP)
                        64.70                -                  -                  -                  -   

Community Recovery Through the Urban 

Poverty Program (UPP)
                        17.90            0.06                -                  -                  -   

Community-Based Settlement 

Rehabilitation and Reconstruction Project
                        84.97            0.03                -                  -                  -   

Technical Support for Badan Rehabilitasi 

Rekonstruksi (BRR) NAD-Nias
                        22.48                -                  -                  -                  -   

Tsunami Recovery Waste Management 

Program
                        24.41            7.00            7.99                -                  -   

Support to Strengthen the Role and 

Capacity of CSOs in the Recovery of Aceh
                          6.00                -                  -                  -                  -   

Labor-based Rural Road Rehabilitation in 

Aceh
                        11.80                -                  -                  -                  -   

World Food Programme Shipping Service                         25.03                -                  -                  -                  -   

Aceh Forest and Environment Project                         10.90            3.16            3.48                -                  -   

Reconstruction and Rehabilitation of Ports                           3.78                -                  -                  -                  -   

Flood Mitigation Program for Banda Aceh                           4.44            0.06                -                  -                  -   

Road and Bridge Repair Lamno-Calang                           1.46                -                  -                  -                  -   

Infrastructure Reconstruction Enabling 

Program
                        17.80          12.00          12.20                -                  -   

Nias Kecamatan-Based Recovery and 

Planning Project
                        10.15          15.60                -                  -                  -   

Support for Poor and Disadvantaged Areas                           9.21          11.35            5.04                -                  -   

Infrastructure Reconstruction Financing 

Facility

                        36.02          25.00          38.98                -                  -   

Disaster Risk Reduction                           5.00            4.87                -                  -                  -   

Economic Development Financing Facility                           5.00            5.00          19.00          15.00            6.00 

Aceh Government Transformation 

Programme 
                          9.92            2.00            2.06                -                  -   

Sustainable Recovery of Smallholder 

Farmers Livelihoods and Improved Forest 

Conservation in Aceh 

                              -              2.70            2.29                -                  -   

Nias Island Livelihoods and Economic 

Development Programme
                              -              5.00            8.00            5.00            2.00 

Nias Islands Transition Programme                               -              2.55            1.34                -                  -   

Other Project                               -            12.00          18.00          18.00            5.68 

Other

Administration Costs                           4.91            1.14            2.28            2.28            2.28 

Appraisal, Supervision and Monitoring 

Costs
                          9.04            0.17            0.33            0.33            0.33 

Expected Total Expenditure 398.82 114.30 121.00 40.62 16.30

Total Cash Available for subsequent 

year(s)
139.98 108.20 12.35 16.28 0.00
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Quarter ending 

30 June 2009

Inception to 30 

June 2009

Receipts (Note 1)

Cash Contributions

European Commission 174,008,734.31

Government of Netherlands 99,999,940.00

Government of United Kingdom 68,497,794.42

Government of Canada 355,113.64 20,224,244.52

International Development Association 25,000,000.00

Government of Sweden 20,717,491.49

Government of Norway 19,568,210.18

Government of Denmark 18,033,865.72

Government of Germany 13,930,600.00

Government of Belgium 11,052,000.00

Government of Finland 10,133,463.20

Asian Development Bank 10,000,000.00

Government of United States 10,000,000.00

Government of New Zealand 8,801,500.00

Government of Ireland 1,198,700.00

Total Cash Contribution 355,113.64 511,166,543.84

Investment Income (Note 2) 181,649.76         27,631,266.73

Total Receipts 536,763.40         538,797,810.57

Disbursements

Disbursement to Grantee (13,286,325.98)   (386,211,319.15)   

Direct Costs Disbursed by WBG

Staff Costs (404,412.66)        (4,342,530.46)       

Consultant Fees (476,972.64)        (4,563,776.41)       

Associated Overhead Costs (107,385.21)        (393,235.40)          

Travel Expenses (247,212.95)        (2,355,588.40)       

Airfare Rebate 2,216.27             37,906.99             

Equipment Costs (45,123.76)          (207,236.19)          

Media Workshop (6,260.91)            (273,478.02)          

Contractual Services (44,021.83)          (506,370.25)          

Total Direct Costs Disbursed by WBG (1,329,173.69)     (12,604,308.14)     

Total Disbursements (14,615,499.67)   (398,815,627.29)   

Fund balance, beginning of period 154,060,919.55

Fund balance (Cash and Investment) 139,982,183.28 139,982,183.28

Commitments Outstanding as of 08/11/2009(Note 5) 410,217.91           

* Source: SAP as of August 11,2009

NOTES:

2 - Investment income is not credited to any trust fund where the daily balance is less than USD equivalent 

$5,000.

3 - Other Direct Costs represents all disbursements incurred prior to July 2000

4 - Administrative fees are recovered once a month form the Trust funds.  The administrative fees on transactions 

recorded subsequent to the monthly fee recovery process will be recovered in the following month.

5 - Commitments relate to bank executed trust funds only. This amount reflects open purchase orders as of 

08/11/2009 which may or may not result in actual expenditures to the TF. Non-holding currency commitments 

have been translated to holding currency for reporting purposes.

ANNEX 1

MULTI-DONOR TRUST FUND FOR ACEH AND NORTH SUMATRA (TF054838)

Unaudited Statement of Receipts, Disbursements and Fund Balance as at 30 June 2009 

(Expressed in USD)

1 - This statement is prepared on the basis of cash accounting. Transactions subsequent to this statement date 

are recorded in the period in which they occur
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Indonesia Stock Exchange Building, Tower 1, 9th Floor 
Jl. Jenderal Sudirman Kav. 52-53, Jakarta 12190, Indonesia 

Ph: 62.21.5299 3000    Fax. 62-21-5299 3111 

 
For further information about this report, please contact: 

 
Lanny Oktavia 
Finance and Administration Officer 
Multi Donor Fund for Aceh and Nias 
Email: loktavia@worldbank.org 
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